2011 MISSOURI RIVER LEVEE REHAB UPDATE
Egypt L&D District

US Army C R Mi i
of Engineers ay County, Missouri Updated as of April 24, 2013
Missouri River Area Office Kansas City District

Project: Egypt Levee & Drainage District River Miles: 334 to 337.9

Request for Assistance: Nov. 9, 2011 W e 4 [
Damage Survey Report: Mar. 14, 2012 i 2l e 4 : LeveeAlgnment
Award Date: Nov. 28, 2012 s ' ' vl
Notice to Proceed Date: Dec. 13, 2012 Nm:my
Contract Duration: 90 Cukt,
Contract Original Completion Date: Mar. 12, 2013 o s
Contract Current Completion Date: Mar. 17, 2013

Estimated Completion Date: Mar. 17, 2013

Progress

% Complete Actual: 30%
% Complete Schedule: 30%
Construction Contract Placement:

Location Map
-

Funds Source: FCCE - Rehabilitation
Award Contract Amount: $304,403.00
Current Contract Amount: $304,403.00
Pending MOD Amount:

Embankment and foundation seepage repair.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00.

No work this week as C.L. Richardson has been having weather issues so there is no change from last week.
C.L. Richardson is complete with setback levee B-4 in Missouri Valley. The contractor has completed 95% of the
levee toe repairs from stations 173.20 201.25 along Jackass Bend. C.L. Richardson has acquired a new borrow
area closer to the levee toe repair from station 246.50 - 254.06 which will speed up the repairs weather this week
has delayed progress. Mobilization for seeding of Egypt levee district occurred this week with seeding but seeding
was delayed by weather and should begin by the end of next week weather dependant.




